Q1 Promotion

Status	In progress
Next Resolution Date	@January 12, 2026
Priority	High
Vis	Michael Vitak Bruno

Final Timeline

December 31, 2025 ✅

- Last day to submit data to be counted towards 2026 Tier

January 8, 2026 ✅

▼ Jan 6 Hand-off Call (Michael, Bruno, Lele)

  - Advanced artisan demotions due to things other than revenue → 16 Exceptions
  - Alexis promotion into Studio
  - Finalize comms for next quarter promotion

- Tiers announced via email

  All Groups + Email Copy

January 30, 2026

- Data & tooling changes complete
- Change people's partner types on SFDC and Partnerpage
- Get new artisans Slack IDs to add them to community channels
  - Use a Clay HTTP call: endpoint https://hooks.zapier.com/hooks/catch/8693620/uh57um3/, body:

```
{
  "ID": "{{Slack User ID}}"
}
```

February 1

- New benefits given to promotions